EXECUTIVE INTERIORS

ASE STUDY

Client: Definitive Consulting
Location: Sydney CBD
Area: 350 m?

Time Scale: 6 weeks

Client Profile

Definitive Consulting is a leading
global executive search specialist
and trusted partner to professional
services firms worldwide.

Scope of Works

Convert the existing floor into a
versatile workspace that promotes
collaboration whilst ensuring
distraction-free areas for staff to
operate efficiently.

Works Included
4 Opening up the kitchen area by

demolishing the existing partition.

A Zoning off the floor with three
new half height partitions.

4 Installing slatted walls placed

between and above the partitions.

4 Installing carpet in workstation
areas to effectively reduce noise.

4 Installing new power and data
including new wireless access
points.

4 Refreshing the workspace by
replacing outdated furniture.

4 Installing new kitchen joinery.

4 Painting new walls.

4 Installing corporate signage for
each section.
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Challenges 66 We couldn’t be happier with the service provided by
Installing a slatted wall into an
area with an exposed ceiling —
The fire and mechanical services
created areas where the slats remarkable efficiency and professionalism, allowing our
cannot be fixed to the ceiling.

Nick and the team at Apex Executive Interiors. From start

to finish, they handled our office transformation with

interstate and overseas teams to focus on their day-to-day
work without disruption. 9

Running a job where there is no
loading space and limited parking.
Communicating with team Gareth Chambers - Partner - Definitive Consulting

members in different states and - —
countries Dubai, UK and Sydney. |

Solutions

By Installing a suspended track
from the ceiling we were able to
ensure all slats could be securely
attached at the same height.

Starting on site and loading/
unloading materials before
6:00 AM to ensure parking and
loading spaces.

Utilizing the new Metro to make
quick efficient trips into the city.

Organising regular teams
meetings in advance allowed us
to find times when everyone was
free to discuss issues and changes.
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Regular progress reports with
images allowed the overseas
and interstate teams to see the
development in real time.
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